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ARRA ACTIVE FN0100 User Test Bed Facility (ARRA) DCM Const RCS Sanen NTP issued 6/12/12
Unique project - building science.  Should have held more meetings 

with scientists to confirm and quantify their needs.
15,700        15,700        2,349          1,461          12/23/13

FN93A Seismic Ph2 - Constr (ARRA) DCM Close Out RCS Galvin (blank)
Ensure designer utilizes LBNL numbering on plans and specs. Reduce 

attic stock requirements in specs.
15,000        15,000        15,000        -               07/31/12

ARRA/GPP ACTIVE WEF516 B62 ARRA - Phase 2 DCM Const BB Galvez (blank) (blank) 2,800          2,800          1,378          154              12/31/12

DMR ACTIVE FV1007 B62 12kV Equipment Replacement DCM Const BB Dovichi 24/7 temp power req'd 6 wks; co-ord  w B66/67, other projects (blank) 1,907          1,744          973              117              07/13/12

DOE-Const ACTIVE FN93B Seismic Ph2 - Constr(Non-ARRA) DCM Const RCS Heffernan (blank)
B85 unmapped utilities required redesign; spend more time 

scanning utilities prior to designing.
69,880        69,153        32,356        4,344          01/31/14

IGPP ACTIVE FP1110 B77 Magnetic Measurement Fac DCM A&E KTH Taylor NTP issued, design in progress (blank) 2,041          1,027          170              356              11/27/12

FP1200 B45 Seismic Upgrade DCM Const DAN Nielsen Excavation issues resolved, schedule on-track
Excavation work presents additional risks; e.g. unknown conditions, 

additional A&E and construction effort, added costs
1,670          1,570          623              184              10/11/12

FPA201 B84 2nd/3rd Floor Lab Upgrades DCM A&E BB McCutchan A&E/Initial demo in FY12 (blank) 6,066          835              278              22                08/06/13

FPA202 B74 Trailers - Construction DCM Const BB Dovichi (blank) (blank) 875              875              37                90                09/07/12

MII ACTIVE FR1119 B67 Boiler Replacement DCM Const KTH Taylor No schedule contingency (blank) 1,203          1,203          421              80                08/20/12

FRA229 B6 ALS Roof/Upper Wall Leak Repairs DCM Bid & Award KTH White Bid-walk complete, proposals pending (blank) 459              497              -               75                09/30/12

Non-Cap ACTIVE FCA228 B90/4th Fl. Cubicles/Refresh DCM Const BB Dovichi (blank) (blank) 715              675              54                117              09/26/12

FCH200 ESD B74 Moves DCM Planning RCS Galvin Lab moves scheduled to start in August (blank) 588              588              29                84                09/28/12

Prog GPP ACTIVE FD1121 Site - Gate Access Control DCM Const KTH White NTP issued, submitals in progress (blank) 900              900              212              95                10/01/12

Royalties ACTIVE FD1115 B55 - PET Scanner DCM Close Out BB Dovichi Scanner is operational; optional entry door added to scope (blank) 661              661              639              -               03/23/12

DOE-EQ ACTIVE FDA205 B67 4206/4220 Fumehoods DCM Const KTH Schaefer (blank) (blank) 425              425              327              46                07/18/12

DOE-OP ACTIVE FT8B B51-Final Engr/Demo (Non-ARRA) DCM Close Out JPH Cronin $2.24M de-ob in June; ~$214K balance pending de-ob (blank) 32,523        30,283        30,069        214              02/22/12

FX1300 NERSC Relocation Project DCM Bid & Award SS Martinez (blank)
Allow more time for financial approval and award of design 

contract.
19,980        2,500          712              2,569          06/30/15

FX1600 OSF NERSC N7 Site Preparation DCM Pre-Const DAN Nielsen Contract awarded; NTP pending submittals
Google Docs not robust enough for RFP to external users, access not 

flawless. FTP site supports larger document files.
2,801          2,801          155              -               06/30/13
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